
MT KENYA ECOSYSTEM

- Mt Kenya Conservation Fence;
- Tech in Fencing projects;
- Fence Management Standard Operating procedures;
- Habitat Management – Forest Fires
- Forest rehabilitation.

Mt. Kenya Fence

- Target Length 450 km;
- Completed 320km (Phase 1-5)
- Phase 6: Ongoing
- Coverage: Kirinyaga, Embu, Meru and Nyeri County
- 1no. Landcruiser, 1No. motorcycles and 2No. Suzukis
- 76 Fence Attendants
- Motorcycle training undertaken successfully

320km out of 450km



ONE-WAY AUTOMATIC ELEPHANT GATE

- Two one-way automatic elephant gates

RHINO ARK

FOREST FIRE: INTERVENTIONS NEEDED



RHINO ARK

FOREST FIRE- RISKY



Fence Management Standard Operating Procedures (SOPs)

- SOPs developed (RA & KWS);
- Training of Fence Supervisors & Sector Wardens – Sept 2026

Training Fence Supervisors on Motorcycle riding





RWH Projects: 5no. Imenti





Nanyuki Model Tree Nursery & Rehabilitation site at Gathiuru

- Model tree nursery at Nanyuki FS;
- Run in partnership with Mount Kenya Conservation Forum;
- Replanting at Gathiuru near Bantu Lodge;
- Micro-fencing- 6 strands electric fence.

Challenges

- Forest fires;
- Infamous airstrip, state lodge and golf course;
- Animal grids damage by heavy trucks;
- Limited strength to maintain the fence;
- Forest encroachment: Gathiuru, Kwa Mwea, Ngerima;
- Heavy tussock grass on the fence buffer zone;
- Nyamindi Micro-Hydro electricity project (*anticipated*);